HIGHWAY SITE ACTIVITY REPORT

DAILY SITE ACTIVITY REPORT • Date: 05 November 2026 • Page 1

Project: MH

Stretch: 0+000 to 50+000

Total Recorded Activities: 2

MAIN SITE ACTIVITIES

S.No	From CH	To CH	Activity	Length (m)	Width (m)	Side	Location	Main Comments
1	198+500	201+500	BC	3000	7.0	LHS	I/L	Working Good BC Laying
2	201+500	206+600	BC	5100	7.0	LHS	I/L	Done
			Total Completed Length:	8100 m (8.10 km)				

SUB ACTIVITIES

S.No	Sub Activity	Location	From CH	To CH	Length (m)	Width (m)	Sub Comments
1	Glass Grid	–	198+500	198+560	60	1.0	Glass grid not as per approv
2	Glass Grid	–	198+700	198+759	59	1.0	Good Condition glass grid
3	Crack Sealing	O/L	202+500	202+300	200	2.0	full

SITE OBSERVATIONS & REMARKS

- Working Good BC Laying
- Done

Prepared By: Site Engineer